

Summary

During this scrum cycle, we implemented the initial stages of the video syncing and combining with the generated animation currently allowing the offset to be manually adjusted to sync up the animation. We also implemented storing the cleaned data in the database as a backup and allowing the user to select between all the cleaned files in the database when generating an animation. The UI elements were reorganized so that the file cleaning and the animation had their own separate pages. The animation code was improved and reorganized to be easier to read/understand. One issue we faced was syncing up the video because the playback speed of the animation was not matching the speed of the video. We also had an issue which had been causing the UI buttons to freeze for 40 seconds after a file was cleaned.